



ADDENDUM #3
October 12th, 2020

**Shalotte Transmission Waterline
Brunswick County Public Utilities
Brunswick County, NC**

This Addendum #3 to the Shalotte Transmission Waterline Project forms a part of the Contract Documents and modifies the original Bidding Documents as noted below. Bidders shall acknowledge receipt of this Addendum in the space provided on the Form of Proposal. Bids that do not include documentation of Addendum Receipt may not be considered or reviewed.

EASEMENT STATUS AND REVISION:

- Included with this Addendum is a list of additional status updates for the easements.

By: _____
Matthew Haley, PE



END OF DOCUMENT



CAPE FEAR
ENGINEERING

**Shalotte Transmission Waterline
Brunswick County Public Utilities
Brunswick County, NC**

Easement Status and Revision:

1. Brunswick County is in the process of finalizing the easement located on the Bozeman Property from approximate Sta. 246+75 to Sta. 255+00. Please note there may be delayed access to this area. Contractor shall plan to start work in other areas and schedule work accordingly.
2. Additional easement has been acquired on the Megan G. Powell Property and waterline route has been revised from approximate Sta. 150+00 to Sta. 151+50 around proposed future NCDOT improvements. See attachment #1 on Page 2. Revised IFC Drawings will be provided to the successful bidder after award.



Attachment #1
(From Sheet CU111-CU112)
Not to Scale

