
RESOLUTION FOR APPROVAL OF CONSTRUCTION CONTRACT 
MODIFICATIONS AND CHANGE ORDERS 

Whereas, Brunswick County is undertaking capital projects that are time 
sensitive and by establishing thresholds and policies regarding the approval of change 
orders and contract modifications for construction, architects and engineers, the County 
may manage capital projects more efficiently and effectively. 

Now therefore, the Brunswick County Commissioners are hereby resolved to 
establish the following policies and procedures for change orders and contract 
modifications: 

Construction, architect and engineering contract and professional services 
change orders for amounts that are within the available budget 
appropriation and capital project ordinance for an additional amount less 
than or equal to $25,000 may be approved by the County Manager with a 
report to be placed on the consent agenda of the next regularly scheduled 
Board of Commissioner Meeting. 
Construction, architect and engineering contract and professional services 
change orders for amounts that are within the available budget 
appropriation and capital project ordinance for an additional amount less 
than or equal to $50,000 but greater than $25,000 may be placed on the 
consent agenda of a regularly scheduled Board of Commissioners meeting. 
Construction, architect and engineering contract and professional services 
change orders for amounts greater than $50,000 shall be placed on the 
administrative report agenda for consideration of the Board of 
Commissioners. 

This the 17th day of March, 2008. 
I 


