



Jul '20 – Jul '21

Project Coordination
Engagement Plan
Steering Committee Meetings
Project Kickoff + Tours

Phase 1



Jul '20 – Dec '20

Data + Mapping
Plan Review
Inventory + Analysis
Community Meeting:
Vision + Goals
Existing Conditions
Summary + Goals

Phase 2



Dec '20 – May '21

Scenario Development
Community Meeting:
Bringing the Future into
Focus
Land Use + Conservation
Map
Parks & Recreation
System Map
Recommendations +
Strategies / Action Plan

Phase 3



Apr '21 – Jul '21

Draft Plans
Final Plans
Public Hearings +
Adoption
Summaries

Phase 4



PROJECT SCHEDULE